


LNG project

two managers's conflict about how to finish the project



In order to *complete the footings for turbines by 30th November as in contract* I must *pay 1.5 mil more to pushing up the equipment to complete the footings* and in order to *pay 1.5 mil more to pushing up the equipment to complete the footings* I must *complete the footings for gas turbines by 1st November*. But, in order to *complete the footings for turbines by 30th November as in contract* I must also *keep running project in the original schedule* and in order to *keep running project in the original schedule* I must *complete the footings for the gas turbines by 30th November*. I can't both *complete the footings for gas turbines by 1st November* and *complete the footings for the gas turbines by 30th November*.

Relation	Assumption(s)	Injection(s)
----------	---------------	--------------